ALPINE COUNTY LOCAL AMADOR COUNTY CALAVERAS COUNCIL

TRANSPORTATION COMMISSION TRANSPORTATION COMMISSION OF GOVERNMENTS
50 Diamond Valley Road 11400 American Legion Drive, Suite A 692 Marshall Avenue, Unit A
Markleeville, CA 96120 Jackson, CA 95642 San Andreas, CA 95249

(530) 694-2140 (209) 267-2282 (209) 754-2094

September 8, 2003

Ms. Diane Eidam

Executive Director

Cdifornia Trangportation Commission
1120 N. Street, (MS-52)
Sacramento, CA 95814

Subject: Bi-annual Tri-Counties Report

Dear Ms. Eidam:

Thank you once again for the opportunity for the Tri- Counties of Alpine, Amador and Caaveras
regiond trangportation planning agencies to report on the status of our STIP projects. Wefed it is

important for the CTC to be kept astride of our successes and challenges we face as an RTPA.

Listed below is a brief status report on each of the STIP funded State highway projects:

SR 49 Amador Bypass — Advertissment for congtruction is scheduled for September
22,

SR 4 Arnold Passing Lane — Congruction contract has been awarded, however due to
date budget delays the project is currently scheduled to begin timber remova and
congruction in the spring of 2004 after the snow has melted.

SR 88 Cooks & Hams Passing Lanes — A redesign of cuts and fills has caused additiona
easement from the Forest Service to be acquired and an environmenta reevauation,
however it is gill anticipated this project will be advertised and ready for congtruction in
the spring of 2004.

SR 4 Angdls Camp Bypass — PA&ED was completed in May 2002 and design and right
of way goprasds have moved forward. However, adequate funding for right of way
acquisition has not been alocated and the project faces mgor delays.

STIP funded new start projects programmed and pending alocation approval:

SR 88 Pine Grove Corridor — The CTC has approved the Amador County
Trangportation Commisson to be the lead agency for PA&ED at the June 2003 meeting.
The PA&ED dlocation request was submitted to the CTC aso at the June meeting and is
pending CTC dlocation gpprova.
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SR 4 Wagon Trail — The CTC has approved the Caaveras Council of Governmentsto be
lead agency & the June 2003 meseting. The PA&ED dlocation request was submitted to
the CTC a0 at the June meeting and is pending CTC dlocation gpprovdl.

Note: The Tri-Counties will prepare and execute MOU |1 (combining funding) when the Pine
Grove Corridor and Wagon Trail projects receive alocation funding.

Locd RTPA issuesthat are being carefully watched include:

SR 49 Bypass 350,000 cubic meters of excess materid disposal location and truck route
S0 thereisminima impact to loca communities.

SR 4 Arnold 20,000 cubic meters of fill materid trucking route so there is minima impact
to loca communities and travel ways.

Current issues CTC can assigt with that are important to the Tri-Counties to continue with
successful projects:

SR 4 Angds Camp Bypass needs $6.8 million for right of way acquisition, which has
dlocation approva but has not been high enough on the lig for funding due to the State
cash flow issues.

SR 88 Pine Grove Corridor needs alocation gpprova of $1.8 million for PA&ED.

SR 4 Wagon Trail needs dlocation approva of $1.2 million for PA& ED.

Attached are the following documents:

Tri-Counties STIP Project Costs.
Tri-Counties STIP Project Schedule.

The Tri-Counties would like to continue to present bi-annud reports to the CTC. As dways, your
continued interest and support is most appreciated.

Sncerdy,

George A. Dondero, 11
Executive Director
Cdaveras Council of Governments

GAD/mk

Attachments
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